

CONSTRUCTION STAGING

PROJECT DEVELOPMENT PROCESS

Based on project scale and complexity, this project will be built over multiple stages of construction.



Three construction stages were identified that had logical start and end points. The identified stages can be effectively operated in the future without completion of the adjacent other phases and do not require other additional investments.

Construction is anticipated to start in 2027 for Stage 1.
Stages 2 and 3 are currently unfunded.

- 1. OLD MCHENRY ROAD / UNDERPASS - Forest Drive to Fairfield Road
- 2. OLD MCHENRY ROAD - Fairfield Road to West Project Limits
- 3. QUENTIN ROAD - IL-22 to Heather Lane

